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Item 

No.
Quantity Units Unit Cost

Total

Item Cost
% $ % $

1 1 LS $80,000.00 $80,000 89% $70,824 11% $9,176

2 1 LS $5,000.00 $5,000 89% $4,427 11% $574

3 1 LS $180,000.00 $180,000 89% $159,354 11% $20,646

4 1 LS $50,000.00 $50,000 89% $44,265 11% $5,735

5 1 LS $30,000.00 $30,000 89% $26,559 11% $3,441

6 1 LS $25,000.00 $25,000 89% $22,133 11% $2,868

7 4 EA $1,000.00 $4,000 89% $3,541 11% $459

8 1000 LF $3.00 $3,000 89% $2,656 11% $344

9 40000 SF $12.00 $480,000 89% $424,944 11% $55,056

10 5000 CY $10.00 $50,000 89% $44,265 11% $5,735

11 75000 SF $1.00 $75,000 89% $66,398 11% $8,603

12 300 LF $4.00 $1,200 89% $1,062 11% $138

13 4 EA $2,000.00 $8,000 89% $7,082 11% $918

14 3000 CY $200.00 $600,000 89% $531,180 11% $68,820

15 200 ton $100.00 $20,000 89% $17,706 11% $2,294

16 42000 SF $6.00 $252,000 89% $223,096 11% $28,904

17 3875 ton $40.00 $155,000 89% $137,222 11% $17,779

18 15000 SF $2.00 $30,000 89% $26,559 11% $3,441

19 1 LS $50,000.00 $50,000 89% $44,265 11% $5,735

20 1 LS $50,000.00 $50,000 89% $44,265 11% $5,735

21 42000 SF $0.35 $14,700 89% $13,014 11% $1,686

22 52000 SF $0.05 $2,600 89% $2,302 11% $298

23 240600 SF $0.30 $72,180 89% $63,901 11% $8,279

24 90300 SF $5.50 $496,650 89% $439,684 11% $56,966

25 165900 SF $5.50 $912,450 89% $807,792 11% $104,658

Segment #1 - Alameda Point (Pacific Ave/Main St to Lincoln Ave)

26 915 LF $40.00 $36,600 89% $32,402 11% $4,198

27 1824 LF $40.00 $72,960 89% $64,591 11% $8,369

28 200 LF $40.00 $8,000 89% $7,082 11% $918

29 4000 SF $8.00 $32,000 89% $28,330 11% $3,670

30 2000 LF $8.00 $16,000 89% $14,165 11% $1,835

31 8100 SF $12.00 $97,200 89% $86,051 11% $11,149

32 5000 SF $15.00 $75,000 89% $66,398 11% $8,603

33 850 LF $160.00 $136,000 89% $120,401 11% $15,599

34 6 EA $4,000.00 $24,000 89% $21,247 11% $2,753

35 17 EA $15,000.00 $255,000 89% $225,752 11% $29,249

36 557 SF $12.00 $6,684 89% $5,917 11% $767

37 2 EA $5,000.00 $10,000 89% $8,853 11% $1,147

38 15 EA $500.00 $7,500 89% $6,640 11% $860

Segment #2 - Encinal High School (Lincoln Ave to east of Third St)

39 1750 LF $40.00 $70,000 89% $61,971 11% $8,029

40 5650 SF $15.00 $84,750 89% $75,029 11% $9,721

41 8750 SF $8.00 $70,000 89% $61,971 11% $8,029

42 710 SF $15.00 $10,650 89% $9,428 11% $1,222

43 600 SF $36.00 $21,600 89% $19,122 11% $2,478

44 15 EA $500.00 $7,500 89% $6,640 11% $860

Segment #3 - Paden School Area (east of Third St to east of Fifth St)

45 464 LF $40.00 $18,560 89% $16,431 11% $2,129

46 109 LF $40.00 $4,360 89% $3,860 11% $500

47 165 LF $40.00 $6,600 89% $5,843 11% $757

48 737 SF $15.00 $11,055 89% $9,787 11% $1,268

49 268 SF $15.00 $4,020 89% $3,559 11% $461

50 759 SF $15.00 $11,385 89% $10,079 11% $1,306

51 1 LS $20,000.00 $20,000 89% $17,706 11% $2,294

52 15 EA $500.00 $7,500 89% $6,640 11% $860

Segment #4 - Bay Trail East of Fifth St to Webster St

53 120 LF $40.00 $4,800 89% $4,249 11% $551

54 500 SF $15.00 $7,500 89% $6,640 11% $860

55 1 LS $20,000.00 $20,000 89% $17,706 11% $2,294

56 15 EA $500.00 $7,500 89% $6,640 11% $860

Segment #5 - Caltrans ROW (Webster St to east of Eighth St)

57 1 LS $30,000.00 $30,000 89% $26,559 11% $3,441

58 2 EA $5,000.00 $10,000 89% $8,853 11% $1,147

59 1 LS $20,000.00 $20,000 89% $17,706 11% $2,294

60 15 EA $500.00 $7,500 89% $6,640 11% $860

Segment #6 - Caltrans ROW (Eighth St to Sherman St/Encinal Ave)

61 414 LF $40.00 $16,560 89% $14,661 11% $1,899

62 100 SF $15.00 $1,500 89% $1,328 11% $172

63 2 EA $5,000.00 $10,000 89% $8,853 11% $1,147

64 2 EA $5,000.00 $10,000 89% $8,853 11% $1,147

65 1 LS $40,000.00 $40,000 89% $35,412 11% $4,588

66 10 EA $500.00 $5,000 89% $4,427 11% $574

Segment #1 - Alameda Point (Pacific Ave/Main St to Lincoln Ave)

67 4 EA $5,000.00 $20,000 89% $17,706 11% $2,294

68 2 EA $5,000.00 $10,000 89% $8,853 11% $1,147

69 700 LF $10.00 $7,000 89% $6,197 11% $803

Segment #2 - Encinal High School (Lincoln Ave to east of Third St)

70 2 EA $45,000.00 $90,000 89% $79,677 11% $10,323

71 4 EA $45,000.00 $180,000 89% $159,354 11% $20,646

72 80 LF $10.00 $800 89% $708 11% $92

73 250 LF $16.50 $4,125 89% $3,652 11% $473

74 1500 LF $16.50 $24,750 89% $21,911 11% $2,839

Segment #3 - Paden School Area (east of Third St to east of Fifth St)

75 1 EA $45,000.00 $45,000 89% $39,839 11% $5,162

76 2 EA $45,000.00 $90,000 89% $79,677 11% $10,323

77 1 EA $45,000.00 $45,000 89% $39,839 11% $5,162

78 6 EA $5,000.00 $30,000 89% $26,559 11% $3,441

79 4 EA $5,000.00 $20,000 89% $17,706 11% $2,294

80 1300 LF $16.50 $21,450 89% $18,990 11% $2,460

81 300 LF $16.50 $4,950 89% $4,382 11% $568

82 800 LF $16.50 $13,200 89% $11,686 11% $1,514

Segment #4 - Bay Trail East of Fifth St to Webster St

83 2 EA $45,000.00 $90,000 89% $79,677 11% $10,323

84 2 EA $45,000.00 $90,000 89% $79,677 11% $10,323

85 2 EA $5,000.00 $10,000 89% $8,853 11% $1,147

86 60 LF $10.00 $600 89% $531 11% $69

87 200 LF $10.00 $2,000 89% $1,771 11% $229

88 250 LF $16.50 $4,125 89% $3,652 11% $473

89 250 LF $16.50 $4,125 89% $3,652 11% $473

Segment #5 - Caltrans ROW (Webster St to east of Eighth St)

90 3 EA $45,000.00 $135,000 89% $119,516 11% $15,485

91 2 EA $45,000.00 $90,000 89% $79,677 11% $10,323

92 1 EA $45,000.00 $45,000 89% $39,839 11% $5,162

93 2 EA $5,000.00 $10,000 89% $8,853 11% $1,147

94 4 EA $5,000.00 $20,000 89% $17,706 11% $2,294

95 100 LF $10.00 $1,000 89% $885 11% $115

96 1000 LF $16.50 $16,500 89% $14,607 11% $1,893

97 250 LF $10.00 $2,500 89% $2,213 11% $287

98 1000 LF $10.00 $10,000 89% $8,853 11% $1,147

Segment #6 - Caltrans ROW (Eighth St to Sherman St/Encinal Ave)

99 2 EA $45,000.00 $90,000 89% $79,677 11% $10,323

100 3 EA $45,000.00 $135,000 89% $119,516 11% $15,485

101 2 EA $45,000.00 $90,000 89% $79,677 11% $10,323

102 2 EA $45,000.00 $90,000 89% $79,677 11% $10,323

103 2 EA $45,000.00 $90,000 89% $79,677 11% $10,323

104 2 EA $5,000.00 $10,000 89% $8,853 11% $1,147

105 4 EA $5,000.00 $20,000 89% $17,706 11% $2,294

Engineer

Curb Extensions (Ninth)

Curb Extensions (Caroline)

Curb Extensions (St Charles)

Curb Extensions (Sherman/Encinal)

ADA Curb Ramps (Ninth)

ADA Curb Ramps (Weber)

ADA Curb Ramps (Eighth)

Standard Crosswalks (Page)

Ladder Crosswalks (Webster)

Ladder Crosswalks (Page)

Ladder Crosswalks (Eighth)

Curb Extensions (Burbank)

Ladder Crosswalks (Crown Drive)

Ladder Crosswalks (Sixth)

Curb Extensions (Webster)

Curb Extensions (Page)

Curb Extensions (Eighth)

ADA Curb Ramps (Webster)

Ladder Crosswalks (Fifth)

Curb Extensions (Crown Drive)

Curb Extensions (Sixth)

ADA Curb Ramps (McKay)

Standard Crosswalks (Sixth)

Standard Crosswalks (McKay)

Curb Extensions (Paden School)

Curb Extensions (Fifth)

ADA Curb Ramps (Fourth)

ADA Curb Ramps (Fifth)

Ladder Crosswalks (Fourth)

Ladder Crosswalks (Paden School)

Curb Extensions (Lincoln Ave)

Curb Extensions (Third/Taylor)

Standard Crosswalks (Lincoln Ave)

Ladder Crosswalks (Lincoln Ave)

Ladder Crosswalks (Third/Taylor)

Curb Extensions (Fourth)

Sidewalk Rehabilitation

Bike Racks

Crosswalk, Roadway Crossing Items and ADA Curb Ramps

ADA Curb Ramps (Main/Pacific)

ADA Curb Ramps (Median)

Standard Crosswalks

Sidewalk Rehabilitation

Bike Racks

Curb and Gutter (Sherman/Encinal)

Concrete SW (Island: Sherman)

Bus Stop Improvements  (Weber)

Bus Stop Improvements  (Bay)

Curb and Gutter (Island: Sixth)

Concrete SW (Island: Sixth)

Sidewalk Rehabilitation

Bike Racks

Bus Curb Extension

Bus Stop Improvements

Curb and Gutter (Island: Fifth)

Concrete Sidewalk (Fourth)

Concrete SW (Island: Midblock)

Concrete SW (Island: Fifth)

Sidewalk Rehabilitation

Bike Racks

Cycletrack Paving (S Sidewalk)

Encinal High School Welcome Plaza

Encinal HS Driveway Modifications

Bike Racks

Curb and Gutter (Fourth)

Curb and Gutter (Island: Midblock)

Driveway/Frontage Modifications

Concrete Bus Island Paving

Bus Stop Improvements

Bike Racks

Curb and Gutter (S Sidewalk)

Concrete Sidewalk (S Sidewalk)

Decomposed Granite (Running Path)

Head Board (Path)

Multi-Use Trail (SW Sidewalk Area)

Sidewalk (Pacific/Main)

Local Storm Drain

Storm Drain Catch Basins

Asphalt: 2" Grind and Overlay (W-8th#5)

Asphalt: 2" Grind and Overlay (8thShr#6)

Sidewalks, Cycle Tracks, Concrete, Plazas, Bike Racks, etc

Curb and Gutter (SW Sidewalk)

Curb and Gutter (Median)

Curb and Gutter (Bus Island)

2" AC Overlay Existing Pavement

Pavement Base Repair

Potholing

Subgrade Fabric

Pavement Sealant

Slurry Seal (segments #1-4)

Tree Removal (Ala Pt Segment #1)

Testing and Hauling

Stockpile, Off Haul & Disposal (Ala Pt)

Roadway Paving Items

5" AC (Ala Pt Segment #1)

22" AB (assume on-site re-use)

Fiber Rolls / Erosion Control Blanket

Removal, Excavation, and Import Related Construction Items

Demolish Existing Street (Ala Pt Seg #1)

Grading (Ala Pt Segment #1)

Fine Grading (Ala Pt Segment #1)

Sawcut Existing Pavement (Ala Pt Seg#1)

Item 

General Overhead-Related Construction Items

Mobilization

Project Coordination

Traffic Control

EBMUD Permits

Storm Water Pollution Prevention Plan

Clearing and Grubbing

Project Funding Identification Signs

Engineer's Estimate and Cost Breakdown:

Engineer's Estimate (for Construction Items Only)

Cost Breakdown

CIP 2018 Local Match

Project Description: Central Avenue Complete Street Project

Project Location: Central Avenue between Main St/Pacific Ave and Sherman St/Encinal Ave

Shahram Aghamir License #:

Detailed Engineer's Estimate and Total Project Costs

Project Information:
Agency:
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City of Alameda Date: 1-Jun-16

48095Engineer

Engineer's Estimate and Cost Breakdown:

Project Description: Central Avenue Complete Street Project

Project Location: Central Avenue between Main St/Pacific Ave and Sherman St/Encinal Ave

Shahram Aghamir License #:

Detailed Engineer's Estimate and Total Project Costs

Project Information:
Agency:

106 2 EA $5,000.00 $10,000 89% $8,853 11% $1,147

107 4 EA $5,000.00 $20,000 89% $17,706 11% $2,294

108 6 EA $5,000.00 $30,000 89% $26,559 11% $3,441

109 4 EA $5,000.00 $20,000 89% $17,706 11% $2,294

110 100 LF $10.00 $1,000 89% $885 11% $115

111 400 LF $10.00 $4,000 89% $3,541 11% $459

112 80 LF $10.00 $800 89% $708 11% $92

113 150 LF $10.00 $1,500 89% $1,328 11% $172

114 300 LF $10.00 $3,000 89% $2,656 11% $344

115 150 LF $10.00 $1,500 89% $1,328 11% $172

116 200 LF $10.00 $2,000 89% $1,771 11% $229

117 250 LF $16.50 $4,125 89% $3,652 11% $473

118 250 LF $16.50 $4,125 89% $3,652 11% $473

119 250 LF $16.50 $4,125 89% $3,652 11% $473

120 200 LF $16.50 $3,300 89% $2,921 11% $379

121 1 LS $180,000.00 $180,000 89% $159,354 11% $20,646

122 1 EA $2,000.00 $2,000 89% $1,771 11% $229

123 1 EA $6,000.00 $6,000 89% $5,312 11% $688

124 3 EA $6,000.00 $18,000 89% $15,935 11% $2,065

125 1 EA $6,000.00 $6,000 89% $5,312 11% $688

126 1 LS $250,000.00 $250,000 89% $221,325 11% $28,675

127 1 LS $70,000.00 $70,000 89% $61,971 11% $8,029

128 1 LS $400,000.00 $400,000 89% $354,120 11% $45,880

129 1 LS $100,000.00 $100,000 89% $88,530 11% $11,470

130 1 LS $70,000.00 $70,000 89% $61,971 11% $8,029

131 1 LS $300,000.00 $300,000 89% $265,590 11% $34,410

132 1 LS $70,000.00 $70,000 89% $61,971 11% $8,029

133 1 LS $20,000.00 $20,000 89% $17,706 11% $2,294

134 1 LS $70,000.00 $70,000 89% $61,971 11% $8,029

135 1 LS $20,000.00 $20,000 89% $17,706 11% $2,294

136 1 LS $70,000.00 $70,000 89% $61,971 11% $8,029

137 1 LS $20,000.00 $20,000 89% $17,706 11% $2,294

138 10 EA $500.00 $5,000 89% $4,427 11% $574

139 5 EA $500.00 $2,500 89% $2,213 11% $287

140 5 EA $500.00 $2,500 89% $2,213 11% $287

141 5 EA $500.00 $2,500 89% $2,213 11% $287

142 5 EA $500.00 $2,500 89% $2,213 11% $287

143 5 EA $500.00 $2,500 89% $2,213 11% $287

144 15 EA $500.00 $7,500 89% $6,640 11% $860

145 10 EA $500.00 $5,000 89% $4,427 11% $574

146 10 EA $500.00 $5,000 89% $4,427 11% $574

147 10 EA $500.00 $5,000 89% $4,427 11% $574

148 10 EA $500.00 $5,000 89% $4,427 11% $574

149 10 EA $500.00 $5,000 89% $4,427 11% $574

150 1 EA $10,000.00 $10,000 89% $8,853 11% $1,147

151 2 LS $10,000.00 $20,000 89% $17,706 11% $2,294

152 2 LS $10,000.00 $20,000 89% $17,706 11% $2,294

153 4 LS $10,000.00 $40,000 89% $35,412 11% $4,588

154 5 LS $10,000.00 $50,000 89% $44,265 11% $5,735

155 2 LS $10,000.00 $20,000 89% $17,706 11% $2,294

156 4 LS $10,000.00 $40,000 89% $35,412 11% $4,588

157 2 LS $10,000.00 $20,000 89% $17,706 11% $2,294

158 2 LS $10,000.00 $20,000 89% $17,706 11% $2,294

159 4 LS $10,000.00 $40,000 89% $35,412 11% $4,588

160 4 LS $10,000.00 $40,000 89% $35,412 11% $4,588

161 2 LS $10,000.00 $20,000 89% $17,706 11% $2,294

162 2 LS $10,000.00 $20,000 89% $17,706 11% $2,294

163 2 LS $10,000.00 $20,000 89% $17,706 11% $2,294

164 2 LS $10,000.00 $20,000 89% $17,706 11% $2,294

165 4 LS $10,000.00 $40,000 89% $35,412 11% $4,588

Segment #1 - Alameda Point (Pacific Ave/Main St to Lincoln Ave)

166 13 EA $1,000.00 $13,000 89% $11,509 11% $1,491

167 13 EA $1,000.00 $13,000 89% $11,509 11% $1,491

168 17 EA $1,000.00 $17,000 89% $15,050 11% $1,950

169 3600 SF $15.00 $54,000 89% $47,806 11% $6,194

170 25933 SF $15.00 $388,995 89% $344,377 11% $44,618

171 1 EA $20,000.00 $20,000 89% $17,706 11% $2,294

172 3500 SF $15.00 $52,500 89% $46,478 11% $6,022

173 1 LS $30,000.00 $30,000 89% $26,559 11% $3,441

Segment #2 - Encinal High School (Lincoln Ave to east of Third St)

174 12 EA $2,000.00 $24,000 89% $21,247 11% $2,753

175 3 EA $2,000.00 $6,000 89% $5,312 11% $688

176 443 SF $15.00 $6,645 89% $5,883 11% $762

177 1033 SF $15.00 $15,495 89% $13,718 11% $1,777

Segment #3 - Paden School Area (east of Third St to east of Fifth St)

178 3 EA $2,000.00 $6,000 89% $5,312 11% $688

179 4 EA $1,000.00 $4,000 89% $3,541 11% $459

180 1 EA $1,000.00 $1,000 89% $885 11% $115

181 10 EA $1,000.00 $10,000 89% $8,853 11% $1,147

182 1339 SF $15.00 $20,085 89% $17,781 11% $2,304

Segment #4 - Bay Trail East of Fifth St to Webster St

183 10 EA $1,000.00 $10,000 89% $8,853 11% $1,147

184 239 SF $15.00 $3,585 89% $3,174 11% $411

Segment #5 - Caltrans ROW (Webster St to east of Eighth St)

185 10 EA $1,000.00 $10,000 89% $8,853 11% $1,147

Segment #6 - Caltrans ROW (Eighth St to Sherman St/Encinal Ave)

186 1227 SF $15.00 $18,405 89% $16,294 11% $2,111

187 1 EA $20,000.00 $20,000 89% $17,706 11% $2,294

188 10 EA $1,000.00 $10,000 89% $8,853 11% $1,147

$9,649,374 $8,542,591 $1,106,783

10.00% $964,937 $854,259 $110,678

$10,614,311 $9,396,850 $1,217,462

CIP 2018 Local Match

$265,590 $34,410

$442,650 $57,350

$708,240 $91,760 8% 25% Max

$708,240 $91,760 8% 15% Max 

$1,416,480 $183,520

CIP 2018 Local Match

$10,813,330 $1,400,982

Total Construction Costs: $11,414,311

Total Project Cost: $12,214,311

Construction Engineering (CE) "CE" costs / "CON" costs

Construction Engineering (CE): 800,000$                                       

Total Project Delivery: $1,600,000

Plans, Specifications and Estimates (PS&E): 500,000$                                       "PE" costs / "CON" costs

Total PE: 800,000$                                       

Project Delivery Costs:
Type of Project Cost Cost $

Preliminary Engineering (PE)

Environmental Studies and Permits(PA&ED): 300,000$                                       

Planting Area (Sherman/Encinal)

Gateway Feature (Sherman/Encinal)

St. Tree/Tree Well

Subtotal of Construction Items:

Construction Item Contingencies (% of Construction Items):

Total (Construction Items & Contingencies) cost:

St. Tree/Tree Well (Fifth)

St. Tree/Tree Well (Other)

Biofiltration Areas (Fourth)

St. Tree/Tree Well

Biofiltration Areas

St. Tree/Tree Well

St. Tree, Well & Grate (N SW)

St. Tree, Well & Grate (S SW)

Biofiltration Areas (Lincoln Ave)

Biofiltration Areas (Third/Taylor)

St. Tree, Well & Grate (Fourth)

St. Tree/Tree Well (Fourth)

St. Tree/Tree Well (Median)

Planting Area/Irrigation (SW Sidewalk)

Planting Area/Irrigation (Median)

Gateway Feature (Pacific/Main)

Biofiltration Areas (Median)

New EBMUD Water Meter (Median)

Street Light Upgrades (St Charles)

Street Light Upgrades (Bay)

Street Light Upgrades (Sherman/Encinal)

Decorative & Landscaping-related Items

St. Tree/Tree Well (NE Sidewalk)

St. Tree/Tree Well (SW Sidewalk)

Street Light Upgrades (Crown)

Street Light Upgrades (Sixth)

Street Light Upgrades (Eighth)

Street Light Upgrades (Ninth)

Street Light Upgrades (Weber)

Street Light Upgrades (Caroline)

Street Light Upgrades (Pacific/Main)

Street Light Upgrades (Lincoln)

Street Light Upgrades (Third/Taylor)

Street Light Upgrades (Fourth)

Street Light Upgrades (Paden)

Street Light Upgrades (Fifth)

Wayfinding/Ped Signage (Segment #3)

Wayfinding/Ped Signage (Segment #4)

Wayfinding/Ped Signage (Segment #5)

Wayfinding/Ped Signage (Segment #6)

Marquee Relocation (Encinal HS)

Lighting

Traffic Signage (Paden Schl Segment #3)

Traffic Signage (Trail-Web. Segment #4)

Traffic Signage (Web.-8th Segment #5)

Traffic Signage (8th-Sher. Segment #6)

Wayfinding/Ped Signage (Segment #1)

Wayfinding/Ped Signage (Segment #2)

Rectangular Rapid Fire Beacon (Page)

Signal Timing Modification (Eighth)

Rectangular Rapid Fire Beacon (Caroline)

Signal Timing Modification (Sherman)

Traffic Signage (Ala Pt Segment #1)

Traffic Signage (Encinal HS Segment #2)

New Traffic Signal (Encinal High School)

Traffic Signal Bike Phasing (Fourth)

Rectangular Rapid Fire Beacon (Paden)

New Traffic Signal (Fifth)

Rectangular Rapid Fire Beacon (Crown)

Signal Timing Modification (Webster)

Accessible Parking/Signage (Segment #3)

Accessible Parking/Signage (Segment #5)

Accessible Parking/Signage (Segment #6)

Signs, Flashing Beacons, Ped Signals, Signal Upgrades

Replace Mast Arms/Controller (Pac/Main)

Rectangular Rapid Fire Beacon (Lincoln)

Ladder Crosswalks (Caroline)

Ladder Crosswalks (Bay)

Ladder Crosswalks (Sherman/Encinal)

Striping and Pavement Marking Items

New Striping

Accessible Parking/Signage (Segment #2)

Standard Crosswalks (Weber)

Standard Crosswalks (Caroline)

Standard Crosswalks (St. Charles)

Standard Crosswalks (Bay)

Standard Crosswalks (Sherman/Encinal)

Ladder Crosswalks (Weber)

ADA Curb Ramps (Caroline)

ADA Curb Ramps (St Charles)

ADA Curb Ramps (Bay)

ADA Curb Ramps (Sherman/Encinal)

Standard Crosswalks (Burbank)

Standard Crosswalks (Ninth)
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